

1 BILL NO. S-84-10- 15

2 SPECIAL ORDINANCE NO. S- 130-84

3 AN ORDINANCE approving Change Order
4 No. 4 and FINAL for Board Order No.
5 100-84, K-9 Ranch Drainage Improve-
6 ment with T-G Excavating, Inc., in
7 connection with the Board of Public
8 Works and Safety.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 4 and FINAL for Board
12 Order No. 100-84, K-9 Ranch Drainage Improvement with T-G Exca-
13 vating, Inc., in connection with the Board of Public Works, for:


14 the placement of rip rap on the
15 bottom of the ditch instead of sod;

16 involving a decrease of Sixteen and No/100 Dollars (\$16.00), all
17 as more particularly set forth in the specifications, which is on
18 file with the Office of the Board of Public Works and Safety, and
19 is by reference incorporated herein, made a part hereof and is
20 hereby in all things ratified, confirmed and approved.

21 SECTION 2. That this Ordinance shall be in full force
22 and effect from and after its passage and any and all necessary
23 approval by the Mayor.

24 
Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock, _____.M.,E.S.

DATE: 10-9-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Talarico, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-23-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. 1-130-84 on the 23rd day of October, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 20th day of October, 1984, at the hour of 11:30 o'clock A..M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 25th day of October, 1984, at the hour of 2:00 o'clock P..M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 4 and Final
 Project No. N/A
 Name of Project: K-9 Ranch - Drainage Improvement

Resolution No. N/A
 Board Order No. 100-84
 Date: 26 Sept 1984

To: T-G Excavating, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
4	100 SY	Sod in Place	2.80	280.00	
5	16 Tn	Furnish and Install Rip Rap	16.50		264.00
Total Decrease				280.00	
Total Increase					264.00
Net (Decrease) (Increase)					
Contract Price				16.00	

The sum of \$ 16.00 is hereby (~~deducted~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price
 Current Contract Price Adjusted by Previous Change Order \$ 8,260.00
 New Contract Price including this Change Order \$ 8,260.00
 \$ 8,244.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles Embury Chief Engineer Date 9/28/84
 Accepted by: Thomas M. Stockamp, Pres. Contractor Date 9/27/84
 Approved by: [Signature] City Engineer Date _____
 Approved by: David Kuehl Owner Date 10/3/84
Laurence D. Conzelius
Rosette R. Ginn
 Attested by: Helen D. Goshenau Clerk Date 10-4-84

Change Order No. 4 and Final

Resolution No. N/A

Board Order No. 100-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final close out change order. Almost all the
original bid item quantities die not chane; however, due to continuous running
of water in the new ditch it was practically impossible to lay sod on the
bottom. Therefore the Engineering Department ordered rip rap be placed on the
bottom and therefore, this change order reflects the final adjusted quantities.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Joe Brana

Project Engineer


BILL NO. S-84-10-15

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 4 and FINAL for Board Order
No. 100-84, K-9 Ranch Drainage Improvement with T-G Excavating, Inc.,
in connection with the Board of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

THOMAS C. HENRY, CHAIRMAN




MARK E. GIAQUINTA, VICE CHAIRMAN




CHARLES B. REDD



JAMES S. STIER



DONALD J. SCHMIDT



CONCURRED IN

10-23-84
SANDRA E. KENNEDY, CITY CLERK

num. 6815
TITLE OF ORDINANCE K-9 Ranch Drainage Improvement Change Order

DEPARTMENT REQUESTING ORDINANCE Board of Public Works and Safety *A-84-10-15*

SYNOPSIS OF ORDINANCE Final close out change order; rip rap had to be
placed on bottom of ditch instead of sod.

Contractor is T-G Excavating, Inc.

EFFECT OF PASSAGE _____

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease in contract amount of \$16.00

ASSIGNED TO COMMITTEE _____